

APPLICATION AND CERTIFICATE FOR PAYMENT

AIA-style Document G702/G703 (adapted format)

TO OWNER	APPLICATION NO.
Cedar Hollow Regional Health District, 400 Hollow Ridge Pkwy, Cedar Hollow, OH 43055	14
PROJECT	PERIOD TO
Cedar Hollow Family Health Center - New Outpatient Building	07/31/2026
FROM CONTRACTOR	PROJECT NO.
Meridian Builders, LLC, 118 Foundry St, Columbus, OH 43206	24-118
VIA ARCHITECT	CONTRACT DATE
Thornfield Architecture Group, 900 Arlington Ave, Suite 4, Columbus, OH 43215	03/15/2025

CONTRACTOR'S APPLICATION FOR PAYMENT	
1. ORIGINAL CONTRACT SUM	\$4,850,000.00
2. Net change by Change Orders	\$186,400.00
3. CONTRACT SUM TO DATE (Line 1 +/- 2)	\$5,036,400.00
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)	\$3,949,100.00
5a. RETAINAGE: 5.0% of Completed Work & Stored Materials	\$197,455.00
5. Total Retainage	\$197,455.00
6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total)	\$3,751,645.00
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT	\$3,294,980.00
8. CURRENT PAYMENT DUE	\$456,665.00
9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3 less Line 6)	\$1,284,755.00

CHANGE ORDER SUMMARY	
Total changes approved in previous months	\$150,900.00
Total approved this month	\$35,500.00
TOTAL	\$186,400.00

CONTRACTOR: _____ DATE: _____ ARCHITECT: _____ DATE: _____

AMOUNT CERTIFIED: \$456,665.00

CONTINUATION SHEET - APPLICATION NO. 14

ITEM	DESCRIPTION OF WORK	SCHEDULED VALUE	PREVIOUS APPLICATIONS	THIS PERIOD	MATERIALS STORED	TOTAL COMPLETED	%	BALANCE TO FINISH
1	General Requirements & Sitework	1,396,400	1,356,400	40,000	0	1,396,400	100	0
2	Structural, Mechanical & Electrical	3,175,000	2,112,000	279,000	77,000	2,468,000	78	707,000
3	Finishes (Drywall/Paint/Flooring)	465,000	0	84,700	0	84,700	18	380,300
TOTAL		5,036,400	3,468,400	403,700	77,000	3,949,100		1,087,300